CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE

PROJECT No.

WW0706

PROJECT TITLE

GREYWOOD LIFT STATION FORCE MAIN DIVERSION

PROJECT STATUS

PROJECT DESCRIPTION
Diversion of the Greywood Lift Station wastewater flow from the
Lynnwood shared force main to a stand alone force main. The project

PROJECT MANAGER PETE PoLITO scope includes the installation of approximately 3,700 I.f. of 8" force
CONSULTANT main pipe from the Greywood L.S. (No. 19). south along the Covington
CONTRACTOR Woods Ditch and A-22 Ditch to the Harman Street L.S. (No. 34).
BUDGET $104,000
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*PER = Preliminary Engineering Report

**ROW = Right-of-Way




